D	Task Mode		14 5 W	Aug 31, '14 / S T M	Sep 14 F T	, '14 Sep 28, '14 S W S T M	│Oct 12, '14 F │ T │ S │ W	Oct 26, '14 No / S T M F	v 9, '14 Nov 23, '14 T S W S T M	Dec 7, '14 F T S
1	*	Project Managment								
2	*	Professional Meetir								
3	*	Team meetings								
4	*	Data Collection								
5	*	meeting with Home								
6	*	Policies and Regulat								
7	*	Surveying				0-				
8	*	Data Collection								
9	*	Topographic Map						Ť		
10	*	Drainage								
11	*	Hydrology Analysis								
12	*	Hydraulics Analysis							T	
13	*	Additional Features								
14	*	Traffic								
15	*	Court Dimensions a								
16	*	Sidewalk and Bench								
17	*	Final Design								1
18	*	Design Report							•	•
19	*	Presentation							•	
20	*	Website							•	•
		Task				Inactive Summary		External Tasks		
		Split				Manual Task		External Milestor	ne 🔷	
		Milestone		•		Duration-only		Deadline	ŧ	
	ct: Project2	Summary		I		Manual Summary Rollup)	Progress		
Date:	Sun 12/7/14	Project Summa	rv			Manual Summary	1	Manual Progress	5	
		Inactive Task	,	-	-	Start-only	C			
		Inactive Mileste	one			Finish-only	3			
		I								