

Appendix B: Gantt Chart

Table B1: Project Process

GANTT CHART

PROJECT TITLE BIOM Prosthesis Adapter	DATE 10/14/2018
PROJECT MANAGER Dominic	

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Days)	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	WEEK 9	WEEK 10	WEEK 11	WEEK 12	WEEK 13	WEEK 14	WEEK 15	WEEK 16	
						1	Project Team Charter	Leah	9/3/18	9/10/18	7		█									
2	Presentation 1 - Background	Ebrahim	9/10/18	9/15/18	5																	
3	Website Check I	Abdulla	9/10/18	9/26/18	16			█	█	█												
4	Peer Evaluation I	Individual	10/3/18	10/5/18	2						█											
5	Analytical Analyses I Team Memo	Dominic	10/8/2018	10/10/18	2						█	█										
6	Presentation 2 - Concept Gen and Eval	Leah	10/5/18	10/14/18	9						█	█	█									
7	Preliminary Report	Ebrahim	10/9/18	10/15/18	6						█	█	█									
8	Website Check II	Abdulla	10/22/18	10/31/18	9									█	█							
9	Individual Analytical Analysis I	Individual	10/22/2018	11/5/2018	13											█	█					
10	Final Proposal Presentation	Dominic	11/5/2018	11/11/2018	6											█	█					
11	Peer Evaluation II	Individual	11/14/2018	11/16/2018	2																	
12	Final Proposal Report	Leah	10/22/2018	11/21/2018	29											█	█	█	█			
13	Final Prototypes Summary	Ebrahim	11/19/2018	12/1/2018	12														█	█	█	
14	Final CAD package and BOM	Dominic	11/12/2018	12/3/2018	21														█	█	█	
15	Website Check III	Abdulla	12/3/2018	12/9/2018	6																█	
16	Peer Evaluation III	Individual	12/10/2018	12/12/2018	2																█	