GANTT CHART

PROJECT TITLE	Team 8: Plasticity Model	**COMPANY NAME**	NAU
PROJECT MANAGER	Zachary Morrison	**DATE**	2/7/19

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Class Deliverables**					
1.05	Analysis Memo	Team	3/12/19	3/17/19	5	100%
1.07	Analysis Reports	Team	3/17/19	4/7/19	20	100%
1.08	Material	Laken	3/17/19	4/7/19	20	100%
1.09	Springs	Stephanie	3/17/19	4/7/19	20	100%
1.1	DAQ	Zachary	3/17/19	4/7/19	20	100%
1.11	Plasticity	Dillon	3/17/19	4/7/19	20	100%
1.12	Website check 3	Individual	3/31/19	4/30/19	30	100%
1.13	Final Report	Team	4/9/19	4/28/19	19	100%
1.14	Cad Modeling	Individual	4/9/19	4/30/19	21	100%
1.15	Bill of Materials	Individual	4/9/19	4/30/19	21	100%
1.16	Prototype Demo	Team	4/30/19	5/2/19	2	100%
2	**Meetings**					
2.1	Staff Meeting 1	Team	1/22/19	1/24/19	2	100%
2.2	Staff Meeting 2	Team	2/25/19	2/26/19	1	100%
2.3	Staff Meeting 3	Team	2/27/19	2/28/19	1	100%
2.4	Staff Meeting 4	Team	3/12/19	3/14/19	2	100%
2.5	Staff Meeting 5	Team	3/28/19	4/4/19	6	100%
2.6	Staff Meeting 6	Team	4/2/19	4/11/19	9	100%
2.7	Staff Meeting 7	Team	4/11/19	4/30/19	19	100%
3	**Presentation**					
3.1	Presentation 1	Team	1/29/19	2/7/19	8	100%
3.2	Presentation 2	Team	3/1/19	3/5/19	4	100%
3.2.1	Final Presentation	Team	4/7/19	4/16/19	9	100%




EEK 5
WEEK 6
WEEK 7
WEEK 8
WEEK 9
WEEK 10
WEEK 11
WEEK 12
W R F M T W R F M T W R F M T W R F M T W R F M T W R F M T W R F M T W R F M T W R F