GANTT CHART

PROJECT TITLE	PIV Capstone Group
PROJECT MANAGER	Carley Barton
DATE	3/29/26

TASK TITLE	TASK OWNER	Completion	START DATE	DUE DATE
PHASE 1				
HW00	Everyone	0%	8/25/26	TBD
Self Learning	Everyone	0%	9/1/26	TBD
Project Management	Carley	0%	8/25/26	TBD
Engineering Calculations	Blake	0%	9/1/26	9/22/26
33% Build Presentation	Ryan and Clint	0%	9/1/26	9/22/26
Phase 2				
Website Check 1	Ryan	0%	9/29/26	10/6/26
67% Build Presentation	Ryan and Clint	0%	9/22/26	10/13/26
Testing Plan	Blake	0%	10/13/26	10/27/26
UGRAD/EFest Registration	Everyone	0%	10/20/26	10/20/26
Draft of Poster	Blake and Clint	0%	10/15/26	10/27/26
Phase 3				
100% Build Presentation	Ryan and Clint	5%	10/27/26	11/3/26
Final Poster/PPT	Everyone	0%	11/3/26	11/10/26
Initial Testing Results	Blake	0%	11/3/26	11/17/26
Final CAD	Blake and Ryan	0%	11/3/26	11/17/26
Phase 4				
Final Report	Carley and Blake	0%	11/17/26	11/24/26
Final Website	Ryan	0%	11/17/26	11/24/26
Final Testing	Blake	0%	11/17/26	11/24/26
Practice Efest	Everyone		12/1/26	12/6/26
Efest	Everyone			12/6/26