GANTT CHART

PROJECT TITLE	PIV Capstone Group
PROJECT MANAGER	Carley Barton

DATE 1/26/26

TASK TITLE	TASK OWNER	Completion	START DATE	DUE DATE
PHASE 1				
HW0	Everyone	100%	1/12/26	1/18/26
HW1	Everyone	100%	1/12/26	1/19/26
Team Charter	Everyone	100%	1/22/26	1/25/26
HW02	Everyone	100%	1/12/26	1/26/26
Presentation 1	Everyone	100%	1/26/26	2/2/26
Phase 2				
HW3	Everyone	100%	1/12/26	2/27/26
Presentation 2	Everyone	100%	2/13/26	3/2/26
Report 1	Carley	100%	2/23/26	3/8/26
Website Check 1	Ryan and Carley	100%	3/1/26	3/8/26
Analysis Memo	Blake and Clint	100%	3/8/26	3/20/26
Phase 3				
1st Prototype Demo	Blake and Clint	100%	3/22/26	3/30/26
Presentation 3	Everyone	100%	3/22/26	3/30/26
Report 2	Carley	100%	4/5/26	4/17/26
Final CAD/BOM	Blake and Ryan	100%	4/5/26	4/25/26
HW4	Everyone	100%	4/5/26	4/26/26
Phase 4				
2nd Prototype Demo	Blake and Clint	100%	4/21/26	4/27/26
Project Management	Everyone	100%	4/21/26	5/1/26
Website Check 2	Ryan and Carley	100%	4/28/26	5/3/26