
Chrysler Development Tool Team

Week 1 Week 2 Week 3 Week 4 Week 5 Week 6 Week 7 Week 8 Week 9 Week 10 Week 11 Week 12 Week 13 Week 14 Week 15
Week ending 1/21/00 1/28/00 2/4/00 2/11/00 2/18/00 2/25/00 3/3/00 3/10/00 3/17/00 3/24/00 3/31/00 4/7/00 4/14/00 4/21/00 4/26/00

Menu planning/interface dev.

Interface Requirements Capture
Heirarchy development
Keyboard handling requirements
Menu -> Screen mapping
Demonstrate to client

Menu/interface refinement Ben

Await feedback from client
Refine requirements based on feedback
Refine heirarchy Ben
Re-map to screen

API development

Capture API Requirements (design) Rob
Keyboard API Rob
LCD API Rob
Network protocol APIs Makia
RS-232 API and PCMCIA API Rob
Test API implementation for completeness Rob
API Review by client Rob

API refinement Rob & Dave

Await feedback from client
Refine API requirements/functionality
Implement changes
Test updates

Log Storage

Define storage structure
Define data flow path
Define API for operational details
Implement storage structure Makia
Test log operation Makia
Port message decoding prototype into API Makia

Message translation table
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Chrysler Development Tool Team

Get client specification pending site visit
Define table structure
Define table contents
Implement translation table

Locate hardware/microcontroller emulator

Run code on emulated system Derek & Rob

Get emulator environment operational Derek Derek
Cross-compile, sort out problems w/ environment Derek
Update based on newly discovered problems Rob

Debugging on emulated system Derek & Rob

Test with emulator
Refine/update to suit final environment

Documentation

Complete proposal
Complete specifications
Complete Architecture Design
Complete preliminary test plan
Design Review
Coding Standards
Detailed Test Plan
Implementation schedule
Software Documentation
API Documentation
Complete software documentation Ben & Makia
Design Conference/Presentations Ben
Final Report Ben & Dave
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