
RE LAB Solar Heater
NAU Capstone Project FALL 2025

25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 # 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

8/25/25 12/12/25

Project Management 486C Final Draft Everyone 100% 8/25/25 9/2/25

Hardware Status Update (33% Build) Everyone 99% 8/25/25 9/22/25

>PVT Solar Panel Removall (Roofing) Everyone 100% 8/30/25 9/22/25

>Refurbishing one solar air collector Brendan Frazier 100% 9/14/25 9/22/25

>Mounting Assembly prototype Jacob Apodaca 100% 9/14/25 9/22/25

>New roof BOM Calvin Schenkenberger 100% 9/14/25 9/22/25

Engineering Calculations Summary Everyone 100% 8/25/25 9/8/25

Self Learning / Individual Analysis Everyone 100% 8/31/25 9/8/25

Peer Evaluation 1 Everyone 100% 8/25/25 9/22/25

Website Check #1 Joseph Meza 100% 9/15/25 10/6/25

Hardware Status Update (66% Build) Everyone 100% 9/15/25 10/13/25

>Purchashed BOM Calvin Schenkenberger 100% 9/21/25 10/6/25

>Both Solar Panels fully refurbished Jacob and Brendan 100% 9/22/25 10/13/25

>Building / roof modifications installed (Drip edge)Everyone 100% 9/28/25 10/13/25

>
>Install New Roof Everyone 100% 9/28/25 10/13/25

>Circuit Diagram (Electrical Components) Calvin and Brendan 100% 10/5/25 10/13/25

Peer Evaluation 2 Everyone 0% 10/1/25 10/20/25

UGRADS Registration Everyone 0% 10/1/25 10/20/25

Draft of Poster Everyone 0% 10/1/25 10/27/25

Finalized Testing Plan Everyone 0% 10/14/25 10/27/25

Hardware Status Update (100% Build) Everyone 0% 10/6/25 11/3/25

>Electrical Installation (Circuitry) Tyler Hedgecock 0% 10/13/25 10/20/25

>Install Pipe Halo Flashing Calvin and Brendan 0% 10/19/25 10/22/25

>
>Install unistrut guides Jacob Apodaca 0% 10/14/25 10/19/25

>Cut and attach supporting unistrut Brendan Frazier 0% 10/19/25 10/29/25

>Install solar panels to mounting assembly Everyone (likely) 0% 10/22/25 10/29/25

>Ductwork Installation Calvin Schenkenberger 0% 10/20/25 10/27/25

Peer Evaluation 3 Everyone 0% 10/31/25 11/10/25

Initial Testing Results Everyone 0% 11/1/25 11/17/25

Final CAD Packet Tyler Hedgecock 0% 10/27/25 11/17/25

Final Poster & PPT Everyone 0% 11/4/25 11/17/25

Final Testing Results Everyone 0% 11/10/25 11/24/25

Operation / Assembly Manual Everyone 0% 11/13/25 12/1/25

Final Report Everyone 0% 11/11/25 12/1/25

Final Website Check Everyone 0% 11/15/25 12/3/25

Expo PPT and Poster Presentation ResultsEveryone 0% 11/30/25 12/5/25

Peer Evaluation 4 Everyone 0% 11/28/25 12/11/25

Client Handoff Everyone 0% 11/25/25 12/8/25

Dec 8, 2025Nov 3, 2025 Nov 10, 2025 Nov 17, 2025 Nov 24, 2025 Dec 1, 2025

1

Mon, 8/25/2025Project start:

Display week:

Oct 13, 2025Aug 25, 2025 Sep 1, 2025 Sep 8, 2025 Sep 15, 2025 Sep 22, 2025 Sep 29, 2025 Oct 6, 2025 Oct 20, 2025 Oct 27, 2025

Role and Tasks ASSIGNED TO PROGRESS START END
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