

Tasks	Proposed					Actual				
	SENG	ENG	EIT	AA	Total	SENG	ENG	EIT	AA	Total
Task 1: Site Investigation	1	8	35	0	44	2	0	31.5	0	33.5
Task 2: Basin Delineation	0	7	21	0	28	2	10	51.5	0	63.5
Task 3: Runoff Routing	0	14	13	0	27	3	10	24	0	37
Task 4: Centroid Analysis	0	2	6	0	8	0	3	4	0	7
Task 5: Curve Numbers	2	6	22	0	30	7	9	30.5	0	46.5
Task 6: Runoff Volumes	2	11	48	0	61	0	0	0	0	0
Task 7: HEC-HMS Model	1	7	21	0	29	3	10	17.5	0	30.5
Task 8: Bench Model Simulation	1	10	26	0	37	0	0	0	0	0
Task 9: Evaluation of Results	8	16	24	0	48	0	8	9	0	17
Task 10: Project Impacts	6	30	0	0	36	0	4	0	0	4
Task 11: Project Deliverables	30	33	91	11	165	6	11	68	2	87
Task 12: Project Management	118	179	0	26	323	8.5	6.5	62.5	7	84.5
Total Hours	169	323	307	37	836	31.5	71.5	298.5	9	410.5

	Estimated	Actual
Total Hours	837	410.5

	SENG	ENG	EIT	AA	Total
Estimated	169	323	307	37	836
Actual	31.5	71.5	298.5	9	410.5