

ACTION ITEMS

TEAM: 3-IRS


Due Date:
Monday, April 1, 2019 5:30pm


The following are the Action Items from last week:

Team Member: Husain Alsaffar


Action Item	Date Due	Date Completed	Result/Proof of Completion
Figuring out how wiring could be done through the shaft with team	03/26/19	03/26/19	Obtained a rotatable plastic piece that would go under the shaft without twisting wires
Assist team with setting up electrical components	03/26/19	03/26/19	Pictures of the setup are attached

Team Member: Casi Garcia

Action Item	Date Due	Date Completed	Result/Proof of Completion
Attach electrical box to bottom of chair	03/26/19	03/25/19	 Assisted with bolting electrical box to chair

Assist w/ Electrical	03/26/19	03/26/19	 <p>Helped figure out how to attach USB and ensure electrical was working for the hardware review</p>
Ordered sprocket and chain set	03/28/19	03/28/19	Ordered sprocket and chain set through front desk

Team Member: Derek Pacheco

Action Item	Date Due	Date Completed	Result/Proof of Completion
Attach waterjet bottom plate to chair	03/26/19	03/25/19	
Thread shaft	3/26/19	3/21/19	Proof shown in figure above with shaft mounted to base
Mount shaft to base and chair	3/26/19	3/21/19	Proof shown in figure above with shaft mounted to base

Mount electrical box	3/26/19	3/25/19	Proof shown in figure above with shaft mounted to base
----------------------	---------	---------	--

Team Member: Nicholas Schulz

Action Item	Date Due	Date Completed	Result/Proof of Completion
Updated electrical schematic	3/29/19	3/29/19	
Soldered electrical boards	3/28/19	3/28/19	
Setup testing of electrical setup with all components.	3/28/19	3/28/19	

The following are the Action Items for next week:

Team Member	Action Items	Date Due
Husain Alsaffar	<ol style="list-style-type: none"> 1. Work on draft of UGRADS poster (75% complete) 2. Work on draft of operation manual (75% complete) 3. Obtain U-Bracket for generator base 4. Order larger tires 	<ol style="list-style-type: none"> 1. 04/05/19 2. 04/05/19 3. 04/04/19 4. 04/03/19
Casi Garcia	<ol style="list-style-type: none"> 1. Work on draft of UGRADS poster (75% complete) 2. Work on draft of operation manual (75% complete) 3. Obtain another battery 	<ol style="list-style-type: none"> 1. 04/05/19 2. 04/05/19 3. 04/03/19
Derek Pacheco	<ol style="list-style-type: none"> 1. Work on draft of UGRADS poster (75% complete) 2. Work on draft of operation manual (75% complete) 3. Final shaft ordered 	<ol style="list-style-type: none"> 1. 04/05/19 2. 04/05/19 3. 04/04/19
Nicholas Schulz	<ol style="list-style-type: none"> 1. Work on draft of UGRADS poster (75% complete) 2. Work on draft of operation manual (75% complete) 3. Order final switch 	<ol style="list-style-type: none"> 1. 04/05/19 2. 04/05/19 3. 04/02/19