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Team: S.A.R.C.1.

Date: 3/31/2022

Project Title: Site Weather and Power Recorder

m Dylan Randy Vidal Jabril
e
Present Present Present Present
ﬁ On-time On-time On-time On-time
Recent Meetings:
e 3/22/2022 (@ Cline
e 3/29/2022 @ Discord
TASKS COMPLETED since last meeting:
Task Title: Mini Video ‘Who(%): Jabril, Orig. Due Status: COMPLETE
Randy Date: 4/22
Who (%): Equal Split
Description: Complete Mini Video
Expected Outcome: Have a complete mini video properly edited
This Week’s Tasks: Work plan for coming week
Task Title: Finalize Subsystems Who(%): Equal Orig. Due Status: IN-PROGRESS
Date: 3/28

‘Who (%): Equal Split

| Description: Practice Design Review Il presentation

Expected Outcome: Finish all Subsystems to full alpha prototype/ Get them all connected and working

Task Title: Software Testing Plan

Who(%):
Randy, Jabril

Orig. Due
Date: 3/31

Status: IN-PROGRESS

‘Who (%): Equal Split

Description: Finish Software Testing Plan

Expected Outcome: Have complete unit tests and such for software testing plan. Submit to GD by end of day.

Task Title: DR3 Presentation Who(%): Equal Orig. Due Status: IN-PROGRESS
Split Date: 4/15
Who (%): Equal Split
Description: Finish DR3 Presentation
Expected Outcome: Have complete DR3 ready to present
Task Title: Capstone Poster Who(%): Vidal Orig. Due Status: PLANNING
Date: 4/15

Who (%): Equal Split

Description: Complete our Capstone Poster

Expected Outcome: Have complete capstone poster ready to show to our client and mentor




Upcoming Tasks: Planning

Task Title: Completed Team Website ‘Who(%): Equal Orig. Due Status: PLANNING
Split Date: 4/15

Who (%): Equal Split

Description: Complete our Team Website

Expected Outcome: Have complete website ready to show to our client and mentor

Task Title: Capstone Presentation( + dry Who(%): Equal Orig. Due Status: PLANNING
run) Split Date: 4/15

Who (%): Equal Split

Description: Complete our Capstone Presentation and Dry Run with Han

Expected Outcome: Have complete capstone presentation ready to show to our client and mentor

Other Problems / Other Issues: N/A

CURRENT TASK LIST

Vidal: ugrads poster and historical view modifications
Dylan: AWS migration, UGRADs(maybe) and DR3(maybe)
Randy: List view pagination(must do)

Jabril/Randy: Testing Plan/find bugs with the website

LAST WEEK’S TASK LIST

All: Software Testing Plan due Thursday 3/31,
All: DR3 (Rough Draft) due Thursday 3/31, *In Progress Still
Dylan, Vidal, And Others if they want)Website Completion (due Thursday 3/31)

2 WEEKS AGO ONGOING TASK LIST

Jabril & Randy, Software Testing Plan & Mini-Video(3/10-3/24):
Vidal & Dylan, Coding

* Optional refers to tasks that are not required but improve the system.

Simulator 04/22/2022
- Comment and refactor code
- Add the ability to stop the simulator within a script
Optional:
- Create a generation of SWAPR data based on the last generated entry
- Randomly create Invalid SWAPR data for entries
Reader 04/22/2022
- Comment and refactor code




Optional:
- Save data to text files locally
- Add the ability to stop the simulator within a script
Database 04/22/2022
- Comment and refactor code
- Move the identity database to our RDS
- Fully load the database prior to loading windows on website
Optional:
- Store the notifications in the database
Website 04/22/2022
- Comment and refactor code
- Host the website in an EC2 instance (still waiting on client permissions fix)
List View
- Implement pagination for the list view
Optional
- Add settings for showing pages or editing the number of widgets on
the page
- Add ability to save an image/snapshot of the loaded list view
Map View
- Include historical view opening on a new page
Optional
- Add ability to save an image/snapshot of the loaded map view
- Cache the loaded information for the map view/periodically
regenerating image
- Add customization settings for the site marker eg. color, shape,
size)
Download
- Parameterize the filename so the user can specify the path
Notification
- Create/handle >1 notifications (currently can create and present 1
notification)
- Clear all notifications
Finalize displaying multiple notifications and closing notifications

Identity
- Get database tables to working state in our database
Historical View
- Provide pre-built graphs that give a general view of the entries (set
default graphs for Historical View page)
Optional
- Improve customization settings for graphs
- Give ability for user to save graphs they generated locally
Data Export: Optional
- Remove the formatting error we are currently facing

General, System-wide Additions 04/22/2022
- Add safe guards for:



Web parameters

Null values and bad inputs

Missing files/data

Leaked/leakable sensitive data

Handle any errors or malfunctioning function calls

- Overall, add/validate documentation for every function in our system
- Create pseudo code of the system for our client

Dec 12, 2021 — Mar 31, 2022 Cantributions: Commis =

Contributions to main, excluding merge cermmits and bot accounts

Dec12 Decl18 Dec28 Jan02 Jan08 Jan16 Jan23 Jan30 Feb08 Feb13 Feb20 Feb27 Mar06 Mari13 Mar20 Mar 27

I'T1 Dylan-w1 #l @ vidalrmartinez =

61 commits 142129 ++ 100222 - 18 commits 173778 ++ T1.212 --
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rduerinck = T JGray3507 =

11 commits 12219 ++ 358D T commits 4185 ++ 2666 --
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CS486 Gantt Chart

TASKS JANUARY | FEBRUARY MARCH APRIL

Simulator - April 8
Reader - April 8
Database - April 15

Website Backend - April 8

Website Frontend April 8

Full Prototype March 18

Orchestra March 18

Alpha Testing/Refinement April 25

LEGEND: COMPLETE-
REFACTORING

Current




