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c Metal 3D Printer Commision 5/3/24

Project Management Report Team 100% 1/13/25 1/16/25

: Engineering Model Summary Team 100% 1/17/25 1/23/25

Self-Learning or Individual Analysis Team 100% 1/13/24 1/30/25

33% Hardware Status Update Team 100% 1/23/25 2/13/25

Website Check #1 Team 100% 2/13/25 2/27/25

67% Hardware Status Update Team 100% 2/27/25 3/6/25

Ugrads Registration Team 100% 2/27/25 3/6/25

Finalized Testing Plan Team 100% 3/6/25 3/27/25

Poster Draft Team 100% 3/20/25 3/27/25

100% Hardware Status Update Team 100% 3/27/25 4/3/25

Final CAD Packet Team 100% 3/27/25 4/3/25

Initial Testing Results Team 100% 4/3/25 4/10/25

Final Poster & PPT Team 100% 3/27/25 4/10/25

Product Demo & Final Testing Results Team 100% 4/10/25 4/17/25

Final Report & Final Website Check Team 100% 4/10/25 4/17/25

Practice presentations in class, Symposium on 
Friday, time TBD Team 0% 4/23/25 4/24/25

Client Handoff - Spec Sheet & 
Operation/Assembly Manual Team 0% 4/24/25 5/1/25

Test Print Team 100% 1/27/25 2/14/25

Alignment/Door Issue Team 50% 1/27/25 2/5/25

Specimen Printed and Post-Processed Team 100% 2/15/25 2/28/25

Specimen Tested Team 100% 2/27/25 3/6/25

Final Part Design Nathan 100% 1/13/25 2/5/25

Final Part Print/Post-Processing Team 0% 3/7/25 4/3/25

Instrction Manual Team 0% 3/20/25 4/30/25
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END

Mar 10, 2025 Mar 17, 2025 Mar 24, 2025

Metal 3D Printer 
Commision Project start: Sun, 9/1/2024

Display week: 20

Jan 13, 2025 Jan 20, 2025 Jan 27, 2025 Feb 3, 2025 Feb 10, 2025 Feb 17, 2025 Feb 24, 2025

TASK ASSIGNED TO PROGRESS START

Mar 3, 2025 Apr 28, 2025 May 5, 2025 May 12, 2025 May 19, 2025Mar 31, 2025 Apr 21, 2025Apr 14, 2025Apr 7, 2025
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END

Mar 10, 2025 Mar 17, 2025 Mar 24, 2025Jan 13, 2025 Jan 20, 2025 Jan 27, 2025 Feb 3, 2025 Feb 10, 2025 Feb 17, 2025 Feb 24, 2025

TASK ASSIGNED TO PROGRESS START

Mar 3, 2025 Apr 28, 2025 May 5, 2025 May 12, 2025 May 19, 2025Mar 31, 2025 Apr 21, 2025Apr 14, 2025Apr 7, 2025
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Insert new rows ABOVE this one
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